
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/05/2019

ESTIMATE SUMMARY 13:21:05

CONTID: C20258-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 20258-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 119A BOULDER CANYON PERCENT TIME:

PROJECT NO: ER119A-065                    

PR SH 119A BOULDER CANYON

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,010,437.45 PARTICIPATING $ $ 886,897.34

AWARD PROJECT AMT: 30,306,322.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,480.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.82

WORK DAYS

WORK DAYS

11.56%

15,043,278.06

886,897.34

886,897.34

870,417.22

$

$

$

$

1,967,159.39

0.00

1,967,159.39

102,015.00

2,069,174.39

-38,865.58

0.00

2,030,308.81

0.00

AMOUNT DUE 2,030,308.81 870,417.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 870,417.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

71.5 TIME ALLOW: 380

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/13/2019

03/13/2019

08/05/2019

01/03/2019

01/31/2019

02/26/2019

03/13/2019



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

6.740

ACRE

6,500.00000

0010 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Tree 5.000

8.000

202-00010  
 

3,900.0013.000

2,400.00

362.000

EACH

300.00000

0020 Removal of Headwall 5.000

4.000

202-00015  
 

5,850.009.000

2,600.00

9.000

EACH

650.00000

0025 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

600.00000

0030 Removal of Pipe 5.000

4.000

202-00033  
 

5,040.009.000

2,240.00

15.000

EACH

560.00000

0035 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

250.00000

0040 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

115.000

EACH

4.00000

0045 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

15.000

EACH

95.00000

0050 *Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

166.000

LF  

17.50000

0055 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

896.000

SY  

5.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

417.000

LF  

12.00000

0065 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

42.000

LF  

6.00000

0070 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

11.000

SY  

10.00000

0075 *Removal of Asphalt Mat 199.000

142.000

202-00220  
 

1,875.50341.000

781.00

34,571.000

SY  

5.50000

0080 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

92.000

EACH

56.00000

0085 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

56.00000

0090 *Removal of Guardrail Type 3 358.000

0.000

202-01130  
 

895.00358.000

0.00

6,555.000

LF  

2.50000

0095 *Removal of Guardrail Thrie Beam 0.000

0.000

202-01135  
 

0.000.000

0.00

150.000

LF  

6.00000

0100 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

2,795.000

LF  

11.00000

0105 *Removal of End Anchorage 3.000

1.000

202-01300  
 

860.004.000

215.00

24.000

EACH

215.00000

0110 *Clean Culvert 27.000

1.000

202-04002  
 

23,800.0028.000

850.00

48.000

EACH

850.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

42,236.000

CY  

21.00000

0120 Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

2,554.000

CY  

23.00000

0125 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

1,277.000

CY  

45.00000

0130 *Rock Excavation 3,305.000

6,964.000

203-00400  
 

492,912.0010,269.000

334,272.00

44,000.000

CY  

48.00000

0135 *Rock Scaling 0.000

0.000

203-00598  
 

0.000.000

0.00

375.000

HOUR

115.00000

0140 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

85.00000

0145 Backhoe 3.000

0.000

203-01510  
 

330.003.000

0.00

900.000

HOUR

110.00000

0150 *Potholing 30.000

0.000

203-01597  
 

7,500.0030.000

0.00

30.000

HOUR

250.00000

0155 *Blast Vibration Monitoring 0.075

0.158

203-02324  
 

41,940.000.233

28,440.00

1.000

L S 

180,000.00000

0160 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

14,900.00000

0165 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

8,550.000

CY  

35.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

3.000

CY  

150.00000

0175 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

20,000.000

LF  

6.25000

0180 *Erosion Log (Type 3)(12 Inch) 3,857.000

875.000

208-00023  
 

27,918.804,732.000

5,162.50

4,732.000

LF  

5.90000

0185 *Aggregate Bag 192.000

0.000

208-00035  
 

1,075.20192.000

0.00

400.000

LF  

5.60000

0190 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

100.000

EACH

285.00000

0195 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

7.000

EACH

4,400.00000

0200 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

15,500.005.000

0.00

14.000

EACH

3,100.00000

0205 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

600.000

HOUR

35.00000

0210 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

600.000

HOUR

90.00000

0215 *Sweeping (Sediment Removal) 2.250

6.500

208-00106  
 

1,093.758.750

812.50

600.000

HOUR

125.00000

0220 *Erosion Control Management 10.500

4.000

208-00207  
 

1,957.5014.500

540.00

250.000

DAY 

135.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

300.000

LF  

8.65000

0230 Temporary Diversion 0.000

0.000

208-00301  
 

0.000.000

0.00

2,700.000

LF  

55.00000

0235 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

150,000.00000

0240 Temporary Stream Crossing 0.000

0.000

208-00520  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0245 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

21.000

EACH

270.00000

0250 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

6.000

EACH

280.00000

0255 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

380.00000

0260 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

25.00000

0265 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

110.00000

0270 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

14,850.000

LF  

98.00000

0270 MATERIAL ALLOWANCE Rock Reinforcing (No. 10) 7,500.000

0.000

35,325.007,500.000

0.00LF  

4.71000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

185,000.00000

0280 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.200

ACRE

450.00000

0285 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

1.000

ACRE

1,000.00000

0290 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.200

ACRE

3,500.00000

0295 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.400

ACRE

3,400.00000

0300 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

9.400

ACRE

630.00000

0305 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,500.00000

0310 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,880.000

LB  

2.75000

0315 *Plant Protection Fence 0.000

0.000

214-00145  
 

0.000.000

0.00

1,730.000

LF  

6.00000

0320 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

100.000

EACH

3.25000

0325 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

4,000.000

SY  

2.30000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

1,700.000

SY  

5.00000

0335 Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

300.000

SY  

5.00000

0340 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

90.00000

0345 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,300.000

SY  

9.00000

0350 Aggregate Base Course (Class 6) 35.000

19.000

304-06007  
 

2,673.0054.000

940.50

6,619.000

CY  

49.50000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 51.000

52.160

403-00720  
 

14,958.20103.160

7,563.20

500.000

TON 

145.00000

0360 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

3,921.000

TON 

111.00000

0365 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

7,338.000

TON 

82.00000

0370 Geotextile (Drainage) (Class 2) 0.000

153.000

420-00113  
 

275.40153.000

275.40

21,044.000

SY  

1.80000

0375 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

73.000

SF  

59.00000

0380 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

777.000

CY  

78.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Riprap (12 Inch) 0.000

10.800

506-00212  
 

1,350.0010.800

1,350.00

70.000

CY  

125.00000

0390 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

7,888.000

CY  

80.00000

0395 Riprap (24 Inch) 0.000

182.700

506-00224  
 

23,751.00182.700

23,751.00

182.700

CY  

130.00000

0400 Matrix Riprap (12 Inch) 0.000

0.000

506-00612  
 

0.000.000

0.00

4,263.000

CY  

125.00000

0405 Pedestrian Railing (48 Inch) 0.000

0.000

514-00048  
 

0.000.000

0.00

238.000

LF  

225.00000

0410 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

53.000

CY  

697.00000

0415 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

18.000

CY  

800.00000

0420 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

12,965.000

LB  

1.05000

0425 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

15.000

LF  

98.00000

0430 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

3.000

EACH

650.00000

0435 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

3,800.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

2.000

EACH

4,700.00000

0445 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0450 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

5,169.000

LF  

47.00000

0455 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,519.000

LF  

79.00000

0460 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

1,238.000

LF  

160.00000

0465 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

10.000

EACH

4,790.00000

0470 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0475 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

2,180.00000

0480 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

5,100.00000

0485 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

15.000

EACH

3,900.00000

0490 *Fence (Plastic) 1,000.000

0.000

607-11525  
 

2,000.001,000.000

0.00

1,000.000

LF  

2.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Mesh Anchor 0.000

0.000

607-55040  
 

0.000.000

0.00

50.000

EACH

840.00000

0495 MATERIAL ALLOWANCE Mesh Anchor 50.000

0.000

18,600.0050.000

0.00EACH

372.00000

0500 *Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

68,700.000

SF  

3.15000

0500 MATERIAL ALLOWANCE Wire Mesh 68,700.000

0.000

48,090.0068,700.000

0.00SF  

0.70000

0505 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,524.000

SY  

59.00000

0510 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

57.000

LF  

34.00000

0515 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

884.000

LF  

36.00000

0520 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

156.000

EACH

115.00000

0525 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

1.000

EACH

120.00000

0530 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

28.000

EACH

125.00000

0535 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

448.000

SF  

21.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

322.000

SF  

26.00000

0545 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

86.000

EACH

150.00000

0550 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

27.000

EACH

355.00000

0555 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

12.000

EACH

1,960.00000

0560 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

9,018.000

LF  

0.18000

0565 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

3.000

EACH

4,400.00000

0570 *Detour Pavement 80.000

0.000

621-00450  
 

4,400.0080.000

0.00

500.000

SY  

55.00000

0575 12 Inch Drainage Pipe (Class 1) (Complete In Place) 0.000

0.000

624-21013  
 

0.000.000

0.00

255.000

LF  

68.50000

0580 24 Inch Drainage Pipe (Class 7) (Complete In Place) 49.000

170.000

624-27025  
 

19,710.00219.000

15,300.00

219.000

LF  

90.00000

0585 30 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27031  
 

0.000.000

0.00

62.000

LF  

165.00000

0590 36 Inch Drainage Pipe (Class 7) (Complete In Place) 214.000

0.000

624-27037  
 

32,100.00214.000

0.00

530.000

LF  

150.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 48 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27049  
 

0.000.000

0.00

76.000

LF  

210.00000

0600 *Construction Surveying 0.109

0.050

625-00000  
 

39,750.000.159

12,500.00

0.600

L S 

250,000.00000

0605 *Mobilization 0.096

0.097

626-00000  
 

671,640.000.193

337,560.00

0.500

L S 

3,480,000.00000

0610 *Public Information Services (Tier II) 0.060

0.008

626-01102  
 

4,420.000.068

520.00

0.500

L S 

65,000.00000

0611 F/A Added Public Information Service Items 1,681.150

134.060

700-70034  
 

1,815.211,815.210

134.06

1,815.210

F A 

1.00000

0615 *Pavement Marking Paint 2.000

5.000

627-00001  
 

455.007.000

325.00

116.000

GAL 

65.00000

0620 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

116.000

GAL 

85.00000

0625 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

174.000

SF  

25.00000

0630 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

54.000

SF  

20.00000

0635 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0640 *Flagging 2,388.250

2,348.000

630-00000  
 

127,878.754,736.250

63,396.00

8,450.000

HOUR

27.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *Traffic Control Inspection 18.500

0.000

630-00007  
 

8,325.0018.500

0.00

125.000

DAY 

450.00000

0650 *Traffic Control Management 32.000

25.000

630-00012  
 

57,000.0057.000

25,000.00

250.000

DAY 

1,000.00000

0655 *Barricade (Type 3 M-A) (Temporary) 7.000

0.000

630-80335  
 

2,100.007.000

0.00

14.000

EACH

300.00000

0660 *Construction Traffic Sign (Panel Size A) 23.000

0.000

630-80341  
 

1,725.0023.000

0.00

46.000

EACH

75.00000

0665 *Construction Traffic Sign (Panel Size B) 53.000

0.000

630-80342  
 

4,240.0053.000

0.00

134.000

EACH

80.00000

0670 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

1,000.005.000

0.00

10.000

EACH

200.00000

0675 *Construction Traffic Sign (Special) 215.500

0.000

630-80344  
 

6,465.00215.500

0.00

431.000

SF  

30.00000

0680 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

36,000.006.000

0.00

14.000

EACH

6,000.00000

0685 *Drum Channelizing Device 100.500

0.000

630-80360  
 

2,010.00100.500

0.00

201.000

EACH

20.00000

0690 Concrete Barrier (Temporary) 1,104.000

186.000

630-80370  
 

25,800.001,290.000

3,720.00

9,100.000

LF  

20.00000

0695 *Traffic Cone 72.500

0.000

630-80380  
 

797.5072.500

0.00

150.000

EACH

11.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *Impact Attenuator (Temporary) 4.500

1.000

630-85010  
 

30,800.005.500

5,600.00

12.000

EACH

5,600.00000

0705 *Mobile Attenuator 1.000

0.000

630-85020  
 

30,000.001.000

0.00

2.000

EACH

30,000.00000

0710 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

25,000.001.000

0.00

5.000

EACH

25,000.00000

0715 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

1.00000

0720 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

375,000.000

F A 

1.00000

0725 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0730 F/A Fuel Cost Adjustment 336.400

755.430

700-70016  
 

1,091.831,091.830

755.43

150,000.000

F A 

1.00000

0735 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

52,500.000

F A 

1.00000

0740 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0745 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0750 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0751 F/A Add Ambulance Standby Service 11,580.000

9,893.750

700-70034  
 

21,473.7521,473.750

9,893.75

21,473.750

F A 

1.00000

0752 F/A F/A Add Sanitary Facilities 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0755 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

100,000.000

F A 

1.00000

CAT 1,935,467.39886,897.3414,820,569.45CURRENT AMT0200 $ $ $

CAT NO0300 RETAINING WALLS 

0765 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

175.000

CY  

28.00000

0770 Structure Backfill (Class 1) 57.000

0.000

206-00100  
 

2,907.0057.000

0.00

146.000

CY  

51.00000

0775 *Soil Nail Wall 0.000

0.000

504-06400  
 

0.000.000

0.00

1,756.000

SF  

120.00000

0780 *Soil Nail 0.000

0.000

504-06406  
 

0.000.000

0.00

8,245.000

LF  

38.00000

0785 *Verification Testing 0.000

0.000

504-06410  
 

0.000.000

0.00

5.000

EACH

3,500.00000

0790 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

740.000

SF  

59.00000

0795 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

300.000

CY  

905.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0300 RETAINING WALLS 

0800 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

7,750.000

SF  

10.00000

0805 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

64,500.000

LB  

1.10000

0810 6 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00061  
 

0.000.000

0.00

850.000

LF  

60.00000

0815 *Initial Shotcrete Facing 0.000

0.000

641-10010  
 

0.000.000

0.00

6,153.000

SF  

20.00000

CAT 2,907.000.001,191,546.00CURRENT AMT0300 $ $ $

CAT NO0301 119A039991BR PEDESTRIAN CULVERT EXTENSION 

0820 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0825 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

59.000

CY  

28.00000

0830 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

49.000

CY  

51.00000

0835 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

25,700.00000

0840 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

13.000

SY  

22.00000

0845 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

37.000

CY  

700.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0301 119A039991BR PEDESTRIAN CULVERT EXTENSION 

0850 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

52.000

SY  

10.00000

0855 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,850.000

LB  

1.10000

0860 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

36.000

LF  

475.00000

CAT 0.000.0089,092.00CURRENT AMT0301 $ $ $

CAT NO0302 D-15-G 

0865 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

400.000

SY  

45.00000

0870 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

8.000

SY  

250.00000

0875 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,000.00000

0880 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

767.000

CY  

45.00000

0885 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

112.000

CY  

28.00000

0890 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

98.000

CY  

170.00000

0895 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

27,800.00000
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PCN: 20258-BID    ESTIMATE RUN 08/05/2019

PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0302 D-15-G 

0900 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

43,500.00000

0905 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

60.000

SF  

300.00000

0910 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

69.000

TON 

111.00000

0915 *Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

345.000

SY  

18.00000

0920 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

767.000

CY  

130.00000

0925 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

73.000

CY  

650.00000

0930 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

400.000

SY  

22.00000

0935 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

400.000

LF  

28.00000

0940 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

8.000

CY  

2,800.00000

0945 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

50.000

EACH

30.00000
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PROJECT: ER119A-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0302 D-15-G 

0950 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

240.000

LB  

1.05000

CAT 0.000.00370,792.00CURRENT AMT0302 $ $ $

CAT NO0303 D-15-AK 

0955 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

378.000

SY  

45.00000

0960 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

8.000

SY  

250.00000

0965 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,000.00000

0970 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

717.000

CY  

45.00000

0975 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

90.000

CY  

28.00000

0980 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

66.000

CY  

170.00000

0985 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

18,800.00000

0990 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

19,800.00000

0995 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

40.000

SF  

300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0303 D-15-AK 

1000 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

65.000

TON 

111.00000

1005 *Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

235.000

SY  

18.00000

1010 Place Riprap 0.000

0.000

506-00020  
 

0.000.000

0.00

1,505.000

CY  

30.00000

1015 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

76.000

CY  

650.00000

1020 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

378.000

SY  

22.00000

1025 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

315.000

LF  

28.00000

1030 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

35.000

CY  

890.00000

1035 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.000

CY  

2,800.00000

1040 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

50.000

EACH

30.00000

1045 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

540.000

LB  

1.05000

CAT 0.000.00279,563.00CURRENT AMT0303 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0304 D-15-AI 

1050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

501.000

CY  

45.00000

1055 Matrix Riprap (12 Inch) 0.000

0.000

506-00612  
 

0.000.000

0.00

251.000

CY  

125.00000

CAT 0.000.0053,920.00CURRENT AMT0304 $ $ $

CAT NO0305 119A038956BL 

1060 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

474.000

CY  

45.00000

1065 Matrix Riprap (12 Inch) 0.000

0.000

506-00612  
 

0.000.000

0.00

237.000

CY  

125.00000

CAT 0.000.0050,955.00CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1070 Field Office (Special) 0.500

0.000

620-00005  
 

82,500.000.500

0.00

0.500

EACH

165,000.00000

1075 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

42,500.000.500

0.00

0.500

EACH

85,000.00000

1080 Sanitary Facility 1.000

0.000

620-00020  
 

5,800.001.000

0.00

5.000

EACH

5,800.00000

CAT 130,800.000.00154,000.00CURRENT AMT0400 $ $ $

$ 2,069,174.39886,897.34$17,010,437.45$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/05/2019

ESTIMATE SUMMARY 13:21:05

CONTID: C20258-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 20978-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 119A BOULDER CANYON PERCENT TIME:

PROJECT NO: STA119A-069                   

SH 119: NEDERLAND - EAST

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,495,237.08 PARTICIPATING $ $ 2,472,070.61

AWARD PROJECT AMT: 30,306,322.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -64,035.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.82

WORK DAYS

WORK DAYS

23.68%

11,825,828.85

2,472,070.61

2,472,070.61

2,408,035.29

$

$

$

$

3,669,408.23

0.00

3,669,408.23

0.00

3,669,408.23

-89,933.05

0.00

3,579,475.18

0.00

AMOUNT DUE 3,579,475.18 2,408,035.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,408,035.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

71.5 TIME ALLOW: 380

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/13/2019

03/13/2019

08/05/2019

01/03/2019

01/31/2019

02/26/2019

03/13/2019



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

710.000

EACH

4.00000

0010 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

480.000

LF  

6.00000

0015 Removal of Curb, Gutter and Sidewalk 0.000

0.000

202-00204  
 

0.000.000

0.00

125.000

LF  

11.00000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

106.000

SY  

10.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

17,019.000

SY  

4.00000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

247.000

EACH

56.00000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

8,013.000

LF  

2.50000

0040 *Removal of Guardrail Thrie Beam 0.000

19.000

202-01135  
 

114.0019.000

114.00

263.000

LF  

6.00000

0045 Removal of Guardrail Type 4 0.000

3,264.000

202-01140  
 

35,904.003,264.000

35,904.00

6,286.000

LF  

11.00000

0050 *Removal of End Anchorage 0.000

1.000

202-01300  
 

215.001.000

215.00

42.000

EACH

215.00000

0055 *Clean Culvert 68.000

0.000

202-04002  
 

57,800.0068.000

0.00

128.000

EACH

850.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

250.00000

0065 *Erosion Log Type 1 (12 Inch) 0.000

170.000

208-00002  
 

722.50170.000

722.50

170.000

LF  

4.25000

0070 *Aggregate Bag 0.000

576.000

208-00035  
 

3,225.60576.000

3,225.60

576.000

LF  

5.60000

0075 Concrete Washout Structure 0.000

1.000

208-00045  
 

4,400.001.000

4,400.00

1.000

EACH

4,400.00000

0080 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

6.000

EACH

73.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

35.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

90.00000

0095 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

625.005.000

0.00

80.000

HOUR

125.00000

0100 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

21.000

EACH

270.00000

0105 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

5.000

EACH

280.00000

0110 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

380.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

4.000

EACH

3,200.00000

0120 2 Inch Cored Drilled Hole 3.000

5.000

211-00220  
 

39,200.008.000

24,500.00

20.000

EACH

4,900.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

450.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

3,400.00000

0135 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

3,500.00000

0140 Aggregate Base Course (Class 6) 0.000

979.950

304-06000  
 

41,157.90979.950

41,157.90

2,354.000

TON 

42.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 22.140

0.000

403-00720  
 

3,210.3022.140

0.00

200.000

TON 

145.00000

0150 *Stone Matrix Asphalt 0.000

4,733.480

403-09210  
 

525,416.284,733.480

525,416.28

38,176.000

TON 

111.00000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,590.650

10,022.930

403-34721  
 

1,198,313.5614,613.580

821,880.26

19,088.000

TON 

82.00000

0160 8 Inch Perforated Pipe Underdrain 0.000

60.000

605-00080  
 

6,600.0060.000

6,600.00

60.000

LF  

110.00000

0165 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

8,013.000

LF  

47.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 9 (Style CA) 0.000

764.000

606-00910  
 

60,356.00764.000

60,356.00

6,286.000

LF  

79.00000

0175 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

14.000

EACH

4,790.00000

0180 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

42.000

EACH

5,100.00000

0185 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

125.000

SY  

56.00000

0190 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

106.000

SY  

120.00000

0195 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

225.000

LF  

34.00000

0200 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

370.000

LF  

36.00000

0205 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

600.000

EACH

68.00000

0210 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

40.000

EACH

68.00000

0215 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

70.000

EACH

75.00000

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,233.000

SF  

26.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

1,025.000

LF  

9.00000

0230 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

197.000

EACH

120.00000

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

507.000

LF  

22.00000

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

62.000

EACH

275.00000

0245 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

69,960.000

LF  

0.18000

0250 *Construction Surveying 0.073

0.033

625-00000  
 

26,500.000.106

8,250.00

0.400

L S 

250,000.00000

0255 *Mobilization 0.096

0.097

626-00000  
 

671,640.000.193

337,560.00

0.500

L S 

3,480,000.00000

0260 *Public Information Services (Tier II) 0.060

0.008

626-01102  
 

4,420.000.068

520.00

0.500

L S 

65,000.00000

0265 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

924.000

GAL 

85.00000

0270 *Pavement Marking Paint (High Build)(Inlaid) 0.000

1,048.000

627-00019  
 

76,504.001,048.000

76,504.00

2,772.000

GAL 

73.00000

0270 MATERIAL ALLOWANCE Rock Reinforcing (No. 10) 7,500.000

0.000

35,325.007,500.000

0.00LF  

4.71000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

53.500

SF  

20.00000

0280 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

826.000

SF  

12.00000

0285 *Flagging 1,239.750

2,157.000

630-00000  
 

91,712.253,396.750

58,239.00

3,396.750

HOUR

27.00000

0290 *Pilot Car Operation 103.000

225.250

630-00001  
 

21,336.25328.250

14,641.25

800.000

HOUR

65.00000

0295 *Traffic Control Inspection 13.500

0.000

630-00007  
 

6,075.0013.500

0.00

70.000

DAY 

450.00000

0300 *Traffic Control Management 11.500

7.000

630-00012  
 

18,500.0018.500

7,000.00

130.000

DAY 

1,000.00000

0305 *Traffic Control Management (Special) 10.000

20.000

630-00017  
 

30,000.0030.000

20,000.00

50.000

DAY 

1,000.00000

0310 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0315 *Construction Traffic Sign (Panel Size A) 17.500

0.000

630-80341  
 

1,312.5017.500

0.00

50.000

EACH

75.00000

0320 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

2,200.0027.500

0.00

70.000

EACH

80.00000

0325 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

150.000

EACH

20.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

0335 *Drum Channelizing Device 100.000

0.000

630-80360  
 

2,000.00100.000

0.00

200.000

EACH

20.00000

0340 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

750.005.000

0.00

20.000

EACH

150.00000

0345 Concrete Barrier (Temporary) 0.000

740.000

630-80370  
 

14,800.00740.000

14,800.00

2,000.000

LF  

20.00000

0350 *Traffic Cone 72.500

0.000

630-80380  
 

797.5072.500

0.00

230.000

EACH

11.00000

0355 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0360 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

6.000

EACH

5,600.00000

0365 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

12,500.000.500

0.00

3.000

EACH

25,000.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

375,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Fuel Cost Adjustment 3,633.400

10,260.010

700-70016  
 

13,893.4113,893.410

10,260.01

150,000.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

297,500.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 63,908.620

232,704.760

700-70019  
 

296,613.38296,613.380

232,704.76

296,613.380

F A 

1.00000

0400 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0410 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0495 MATERIAL ALLOWANCE Mesh Anchor 50.000

0.000

18,600.0050.000

0.00EACH

372.00000

0500 MATERIAL ALLOWANCE Wire Mesh 68,700.000

0.000

48,090.0068,700.000

0.00SF  

0.70000

CAT 3,376,829.432,304,970.5611,722,729.03CURRENT AMT0200 $ $ $

CAT NO0201 Trail 

0420 Clearing and Grubbing 0.250

0.000

201-00000  
 

37,000.000.250

0.00

1.000

L S 

148,000.00000

0425 Removal of Tree 54.000

0.000

202-00010  
 

16,200.0054.000

0.00

66.000

EACH

300.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0430 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

600.00000

0435 *Removal of Concrete Box Culvert 0.000

0.670

202-00020  
 

8,040.000.670

8,040.00

1.000

EACH

12,000.00000

0440 Removal of Pipe 0.000

14.000

202-00035  
 

280.0014.000

280.00

182.000

LF  

20.00000

0445 *Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

80.000

LF  

17.50000

0450 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

390.000

LF  

12.00000

0455 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

18.000

LF  

17.00000

0460 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

70.000

SY  

16.00000

0465 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

474.000

SY  

8.50000

0470 *Removal of Asphalt Mat 0.000

205.000

202-00220  
 

1,127.50205.000

1,127.50

1,054.000

SY  

5.50000

0475 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

98.000

LF  

5.00000

0480 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

212.000

LF  

2.50000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0485 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

215.00000

0490 Unclassified Excavation (Complete In Place) 0.000

400.000

203-00010  
 

8,400.00400.000

8,400.00

5,530.000

CY  

21.00000

0495 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

100.000

CY  

47.50000

0500 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

2,620.000

CY  

48.00000

0505 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

85.00000

0510 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

110.00000

0515 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

65.00000

0520 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

250.00000

0525 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

60.000

HOUR

35.00000

0530 Structure Excavation 0.000

670.000

206-00000  
 

18,760.00670.000

18,760.00

2,820.000

CY  

28.00000

0535 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

801.000

CY  

170.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0540 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,115.000

CY  

51.00000

0545 Filter Material (Class A) 0.000

50.000

206-00510  
 

5,400.0050.000

5,400.00

302.000

CY  

108.00000

0550 *Shoring (Area 1) 0.000

1.000

206-01781  
 

18,800.001.000

18,800.00

1.000

L S 

18,800.00000

0555 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

19,800.00000

0560 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

27,800.00000

0565 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

43,500.00000

0570 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

25,700.00000

0575 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,096.000

CY  

35.00000

0580 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

1,000.000

CY  

6.90000

0585 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

3,210.000

LF  

4.25000

0590 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

64.000

LF  

5.60000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0595 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

4,400.00000

0600 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

1.000

LF  

235.00000

0605 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

240.00000

0610 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

3,100.00000

0615 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.00000

0620 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

90.00000

0625 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

125.00000

0630 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

35.00000

0635 *Erosion Control Management 5.500

4.000

208-00207  
 

1,282.509.500

540.00

130.000

DAY 

135.00000

0640 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

6,400.00000

0645 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

350.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0650 *Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

26,000.00000

0655 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

375.000

LF  

98.00000

0660 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.870

ACRE

450.00000

0665 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.530

ACRE

800.00000

0670 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.150

ACRE

680.00000

0675 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

230.000

LB  

2.75000

0680 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0685 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

24.000

EACH

650.00000

0690 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

95.000

EACH

60.00000

0695 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

300.000

SY  

2.30000

0700 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

0.000

0.000

216-00221  
 

0.000.000

0.00

2,570.000

SY  

3.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0705 Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

600.000

SY  

5.00000

0710 Wildlife Biologist 116.250

27.750

240-00000  
 

18,000.00144.000

3,468.75

144.000

HOUR

125.00000

0715 Removal of Nests 13.000

0.000

240-00010  
 

1,170.0013.000

0.00

40.000

HOUR

90.00000

0720 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

9.00000

0725 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,209.000

TON 

42.00000

0730 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

48.000

CY  

125.00000

0735 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

333.000

TON 

44.00000

0740 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

257.000

TON 

145.00000

0745 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

255.000

TON 

82.00000

0750 Geotextile (Drainage) (Class 2) 0.000

311.000

420-00113  
 

559.80311.000

559.80

1,285.000

SY  

1.80000

0755 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

35.000

SY  

25.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0760 Reinforced Concrete Facing 0.000

0.000

504-04430  
 

0.000.000

0.00

495.000

SF  

42.00000

0765 Ground Nailed Wall 0.000

0.000

504-06100  
 

0.000.000

0.00

1,474.000

SF  

16.00000

0770 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

54.000

CY  

125.00000

0775 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

773.000

CY  

130.00000

0780 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

722.000

LF  

265.00000

0785 *Waterproofing (Membrane) 0.000

116.000

515-00120  
 

2,552.00116.000

2,552.00

475.000

SY  

22.00000

0790 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

53.000

CY  

330.00000

0795 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

356.000

CY  

905.00000

0800 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

39.000

CY  

1,100.00000

0805 *Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

4,092.000

SF  

60.00000

0810 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

5.000

SY  

90.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0815 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

56,185.000

LB  

1.05000

0820 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

362.000

LF  

100.00000

0825 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

96.000

LF  

160.00000

0830 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

41.000

LF  

210.00000

0835 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

32.000

LF  

170.00000

0840 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

247.000

LF  

320.00000

0845 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

3.000

EACH

950.00000

0850 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0855 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

2.000

EACH

5,300.00000

0860 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

2.000

EACH

6,800.00000

0865 48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

1.000

EACH

8,000.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0870 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

159.000

LF  

28.00000

0875 *16x8 Foot Concrete Box Culvert (Precast) 0.000

48.000

603-71609  
 

80,640.0048.000

80,640.00

72.000

LF  

1,680.00000

0880 *16x10 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71610  
 

0.000.000

0.00

120.000

LF  

1,700.00000

0885 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

7.000

EACH

3,800.00000

0890 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0895 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0900 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

3.000

EACH

4,500.00000

0905 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0910 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0915 Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

1.000

EACH

5,700.00000

0920 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

6,000.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0925 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

3.000

EACH

8,500.00000

0930 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

292.000

LF  

40.00000

0935 Geocomposite Drain with Pipe 0.000

114.000

605-83002  
 

10,032.00114.000

10,032.00

445.000

SY  

88.00000

0940 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

99.000

LF  

62.00000

0945 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

700.000

LF  

47.00000

0950 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

269.000

LF  

79.00000

0955 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

236.000

LF  

160.00000

0960 Guardrail Type 9 (Style CE) (Special) 0.000

0.000

606-00941  
 

0.000.000

0.00

446.000

LF  

285.00000

0965 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

4,790.00000

0970 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

5,100.00000

0975 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

3,900.00000
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PCN: 20978-BID    ESTIMATE RUN 08/05/2019

PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0980 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

326.000

LF  

20.00000

0985 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

2,000.000

LF  

2.00000

0990 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

74.000

LF  

18.00000

0995 Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

2,386.000

SY  

65.00000

1000 Concrete Bikeway (8 Inch) 0.000

0.000

608-00028  
 

0.000.000

0.00

429.000

SY  

75.00000

1005 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

349.000

LF  

36.00000

1010 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

129.000

LF  

27.00000

1015 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

49.000

SF  

21.00000

1020 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

150.000

LF  

8.50000

1025 *Steel Sign Post (2.25x2.25 Inch Tubing) 0.000

0.000

614-00218  
 

0.000.000

0.00

45.000

LF  

10.50000

1030 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

10.000

LF  

9.00000
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PROJECT: STA119A-069                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

1035 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

120.00000

1040 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

16,900.00000

1045 4 Inch Galvanized Pipe 0.000

0.000

619-30320  
 

0.000.000

0.00

14.000

LF  

550.00000

1050 *Detour 0.250

0.100

621-00425  
 

29,750.000.350

8,500.00

1.000

L S 

85,000.00000

1055 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

1.000

EACH

1,000.00000

1060 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

4.840

GAL 

85.00000

1065 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

15.000

GAL 

65.00000

1070 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

133.000

SF  

25.00000

1075 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

164.000

SY  

215.00000

CAT 257,993.80167,100.053,635,908.05CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1080 Field Office (Special) 0.500

0.000

620-00005  
 

82,500.000.500

0.00

0.500

EACH

165,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:21:05

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1085 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

42,500.000.500

0.00

0.500

EACH

85,000.00000

1090 Sanitary Facility 2.000

0.000

620-00020  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

CAT 136,600.000.00136,600.00CURRENT AMT0400 $ $ $

$ 3,771,423.232,472,070.61$15,495,237.08$CURRENT AMTPROJECT TOTAL


